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Contract Number

C - 9390

SR Number

1-90, SR 82

Dav
Thursday

Date

10/17/2019

If Yes, note locations:

Photos / Videos taken today for record? [ ]Yes [H]No

Summary of TCS Activities

Carla R. Vandiver -
Pam Schreeder -

Paul Parks -

Zachary Tibbett -
Rhonda Hagar -
Pat Ramirez -

Jorge Jimenez -

TCS - 4:00 am - 11:00 pm = 19.0 hrs
TMA - 5:00 am - 1:30 pm = 8.5 hrs
TCL - 1:30 pm - 5:00 pm = 3.5 hrs
TMA - 5:00 pm - 10:30 pm = 5.5 hrs
TMA - 5:00 am - 1:30 pm = 8.5 hrs
TCL - 1:30 pm - 5:00 pm = 3.5 hrs
TMA - 5:00 pm - 10:30 pm = 5.5 hrs
TCL - 5:00 am - 10:30 pm = 17.5 hrs
TCL - 5:00 am - 10:30 pm = 17.5 hrs
TMA - 5:00 am - 1:30 pm = 8.5 hrs
TCL - 1:30 pm - 5:00 pm = 3.5 hrs
TMA - 5:00 pm - 10:30 pm = 5.5 hrs
TCL - 5:00 am - 10:30 pm = 17.5 hrs

Equipment

Dodge #03 - TCS - 4:00 am - 11:00 pm

F -150 #16 - TCL - 5:00 am - 10:30 pm

TMA #136 - Pam - 5:00 am - 9:30 am
Pam - 7:30 pm - 10:30 pm

Contractor

Advanced Traffic Control

Contractor’s Traffic Control Supervisor’'s Signature

IR .

Comments

For WSDOT Project Office Only

To be Completed by Contractor’s Traffic Control Supervisor (TCS)

DOT Form 421-040A
Revised 4/2004

Distribution: White - Contractor; Canary - Project Engineer



A _ Contractor’s Daily Report of

VD Do of Toansportation Traffic Control - Summary
PAGE 2 OF 5

Contract Number SR Number Dav Date

C - 9390 1-90, SR 82 Thursday 10/17/2019

Photos / Videos taken today for record?
If Yes, note locations:

|:|Yes |E No

Summary of TCS Activities

Equipment Cont.

TMA #106 - Pat - 5:00 am - 1:30 pm
Pat - 5:01 pm - 6:44 pm
TMA #116 - Pam - 5:00 am - 1:30 pm
Pam - 6:09 pm - 10:30 pm
TMA #156 - Paul - 9:00 am - 1:30 pm
Paul - 11:05 am - 1:30 pm
TMA #196 - Paul - 5:00 am - 9:00 am

PCMS #114 - W/B - SR82 - @ MP 5.5
PCMS #115 - E/B - SR82 - 1000 ft E/of Ellensburg
PCMS #105-M - E/B - 1-90 - @ MP 120

A/B # 208 - W/B - SR82
A/B #211 - E/B - 1-90
A/B # 221 - E/B - SR82

-6:00 am - 10:30 pm = 16.5 hrs
-5:00am - 6:09 pm =13.0 hrs
-9:30am-1:00pm = 3.5hrs

-6:15am - 10:30 pm = 16.5 hrs
-9:30 am - 1:00 pm
- 5:30 am - 6:09 pm

3.5 hrs
13.0 hrs

5:00 am - Crew on site - Gather for the safety meeting

to start closing the left lane on east bound SR82

4:00 am - TCS on site - Getting paperwork started - Prepare for the safety meeting

5:15 am - Safety meeting over - Getting the tma's ready to go - Rhonda and Pam take the F-150
and tma#136 to set the signs for E/B - SR82 - LLC
6:00 am - Signs set and PCMS #114 and #115 set and ready to go - Crew in place with the tma's

Contractor

Advanced Traffic Control

Contractor’s Traffic Control Supervisor’'s Signature

IR .

For WSDOT Project Office Only

Comments

To be Completed by Contractor’s Traffic Control Supervisor (TCS)

DOT Form 421-040A
Revised 4/2004

Distribution: White - Contractor; Canary - Project Engineer




Contractor’s Daily Report of

VD Do of Toansportation Traffic Control - Summary
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Contract Number SR Number Dav Date

C -9390 1-90, SR 82 Thursday 10/17/2019

Photos / Videos taken today for record? |:|Yes El No
If Yes, note locations:

Summary of TCS Activities

6:30 am - Start to close the left lane on E/B SR82

7:40 am - Done with E/B - SR82 - TMA#106 empty and on shoulder - Starting to unload TMA#196

8:00 am - Starting to close W/B - SR82

9:30 am - Done with W/B - SR82 - TMA#136 empty and on shoulder - Setting the PCMS#105-M
E/B - 1-90 - PCMS #105-M @ MP 120

10:10am-A/B#211-onE/B-1-90-LLC

10:15 am - Starting to close the left lane east bound

10:43 am - Starting to empty tma #156

11:03 am - Rory called and said they won't be getting to 1-90 so we could pick it up

11:06 am - Started to pick up the LLC - E/B - 1-90

12:55 pm - Done with the LLC - E/B - 1-90 - Had a semi with a blown tire in closure so we had to
wait for him to leave before we could finish

2:51 pm - Grinder done on W/B - SR82 - Crew was waiting on the road to pick up but moved to
the parking lot to get out of the way of the painting operation -

4:54 pm - Painters are done on E/B - SR82 - Skeet said we can start to open right away

5:01 pm - Getting in place to open the east bound lane

6:09 pm- Done with the east bound side on SR82 - Taking loaded tma's to the yard on Ryegrass

8:08 pm - Starting to open the west bound side of SR82

10:00 pm - All lanes open - taking equipment to yard

10:30 pm - Crew at yard and off

11:00 pm - TCS off - to many hours so | will do my paperwork tomorrow morning

Contractor Contractor’s Traffic Control Supervisor’'s Signature

Advanced Traffic Control IRAr .

For WSDOT Project Office Only

Comments

To be Completed by Contractor’s Traffic Control Supervisor (TCS)

DOT Form 421-040A

Revised 4/2004 Distribution: White - Contractor; Canary - Project Engineer




Contractor’s Daily Report of Traffic

Washington State .
'7’ Depariment of Transportation Control - Traffic Control Log
Use separate sheets for each setup. (May be altered to record Class A signs.) Page 4 OF 5
Contract Number SR Number Day Date
C -9390 SR 82 Thursday 10/17/2019
Sta A Setup Sta B Legend
Staton — Time Staton — Time (List of Signs Used)
<I> #115—1000115/0 - 530 am|#14-@mrPs5 — 600 am <]> @PCMS#1 1 4, #1 1 5
@ Smwlese/oiPCM — 530 am 1m|\ew/olPCMSi —_— 600 am @ @RWA-Road Work ahead
@ 1500 ftelof RWA —  5:30 am | 1soortworrwa —  6:00 am @ @LLC'Left Lane Closed
000 ftelof RWA — 530 gm [s000twetrwa —  6:00 am <4>M/R-Merge ng ht
@ as00fteofRWA —  ©:00 am | 4so0ftwotrwva —  6:30 am <5> <5>A/B-Arr0Wb08rd #1 08, #221
( Work Area } <6>TMA-Truck Mounted Attinuator #106 #196,#116,#136
3106‘ﬂ196,Fors _— 530 am #136‘#116,F0rs —_ 530 am ':
Cones Piloted
<> - - <> M Yes [INo [(JYes M No
<> — — <> Per Approved Plan Plan Title
: : M Yes [INo
Sta C One Way Traffic Sta D Flagger/Spotter Sta Start End Hours
a /I\ (one or more lanes) a Station A
Two Way Traffic /I\ Statllon B
(two or more lanes) Station C
Station D
Other Traffic Control Labor
N Start End H .
= 2 . - Advanced Traffic Control
Contractor
Coxlo R. Vandiner
Contractor’s Traffic Control Supervisor’s Signature
Type of Traffic Control Time Set Up Time(s) Checked | Time Removed
Sta. A - Left Lane Closure E/B 5:30 am Hourly 7:30 pm
Sta. B = Left Lane Closure W/B 6:00 am Hourly 10:30 pm

DOT Form 421-040B
Revised 03/2008

To be Completed by Contractor’s Traffic Control Supervisor (TCS)

Distribution: White - Contractor; Canary - Project Engineer




Contractor’s Daily Report of Traffic

Washington State
'7’ Depariment of Transportation Control - Traffic Control Log
Use separate sheets for each setup. (May be altered to record Class A signs.) Page 5 OF 5
Contract Number SR Number Day Date
C -9390 1-90, SR 82 Thursday 10/17/2019
Sta A Setup Legend
Station — Time Staton — Time (List of Signs Used)
@MP 120 — 9:30 am - <1>PCMS # 105'M
e — 9:00 am _ <2>RWA-Road work ahead
e ) (3)LLC-Left Lane Closed
e = 00 am - {>M/R-Merge Right
4500 ftEfRWA —  10:30 am — <5>NB-AITOWboard #21 1

( Work Area }

9:30 am

For set up and take dc ===

QRO OO

QKK KKK |2

<6> TMA-Truck Mounted Attinuator # 156, # 116,

o

Cones Piloted
B - M Yes [INo [1Yes W No
— — Per Approved Plan Plan Title
M Yes [INo
Sta C One Way Traffic Sta D Flagger/Spotter Sta Start End Hours
a a -
/I\ (one or more lanes) Station A
Two Way Traffic Statllon B
(two or more lanes) Station C
Station D
Other Traffic Control Labor
Name Start End Hours .
Advanced Traffic Control
Contractor
Coxlo R. Vandiner
Contractor’s Traffic Control Supervisor’s Signature
Type of Traffic Control Time Set Up Time(s) Checked | Time Removed
Sta. A - Left Lane Closure E/B 9:00 am Hourly 3:00 pm

To be Completed by Contractor’s Traffic Control Supervisor (TCS)

DOT Form 421-040B
Revised 03/2008

Distribution: White - Contractor; Canary - Project Engineer




